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Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on
miscellaneous activities on the tower , & work on the temporary piles . They started at 7:00 AM.

Casey & Augie had to work on the W line rigging & on the barge materials to & from the site & they had
to work with the erection tower removal crews . Ryan joined them on the barge at 11:00 AM.

Anthony , Jacob , Jonathon , Robert , & Ryan had to work on the erection tower removal between 48 &
28 meters . They started at 7:15 AM. on the North East corner assembly . Crews were done at 8:25 AM.
Bill flew the corner section & set it on the W line . He was done at 8:40 AM.

After that , crews had to go to the lower tier at 28 meters . They had to cut the members , cut holes to
hook the sections to the crane . They started on the North K truss at 9:00 AM.

In addition to that , crews had to remove the working platform at 33 meters . Crews were done at 2:50
PM.

Then , crews had to work on the West K truss . They started at 3:00 PM. Crews were done at 5:15 PM.
Crews had to use the crane on the barge to remove all the sections & set them on the barge .

Alex & Pablo had to work on the Favco shaft tie back plates . Crews had to go inside the West tower
shaft , remove most of the bolts leaving few bolts to secure the plates in place . Crews had to use the
Essex crane & the basket to load their tools , equipments , & air hoses , fly , & set them on the platform at
90 meters . They started at 9:10 AM. Crews were done at 9:30 AM.

After that , crews had to mobilize their tools & equipments to splice # 3 at 112 meters . remove the
bolts . They were done at 1:00 PM.

After that , crews had to work on the barricade at 65 & 77 . Nicolaus had to fly the barricade for 77 at
4:40 PM. Crews had to install & snug the bolts .

Richard & Mathew had to work on miscellaneous activities for the tower & they had to work with the
other crews on the West shaft bolt installations .

In addition to that , crews had to work on the Tadano crane . They had to extend the boom 15 meters ,
& work on the access from the E line to the tower shafts .

In the afternoon , crews had to remove the Favco tower tie back plates on the West tower shaft. , skin
C . Bill flew the basket at 1:10 PM. Crews had to remove the 1st bracket , lower it , & set it on the E line .
They were one at 1:40 PM

He flew them again for the 2nd plate at 1:40 PM. Crews were done removing the plate at 2:15 PM.

Certified Coating crew came to the site at 2:20 PM. Vector had to work on the North tower shaft skin D
& on the West tower shaft skin C on splice 3 . He had to clean the holes , under the washer , & apply Zinc
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primer coat . He started on the West tower shaft at 2:30 PM. He was done at 3:10 PM. He started on the
North tower shaft skin D at 3:40 PM. he was done at 4:30 PM. METS inspector Casey was with him in the
basket .

The temporary piles crews did not show up . Mike came to the site at 8:30 AM. He had to make some
cuts the piles & prepare the top portion of the pile assemblies to be cut & pulled out of the site . No other
activities were performed on the site .

Bill had to operate the Essex crane . Nicolaus had to operate the Tadano crane . Jeffery had to operate
the crane on the barge .

In the office , I had to work on my report . I was done at 5;30 PM. Mohammad had to cover the Electro
Slag Weld repairs .

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L03-ENE.07804-0120F4 Tower Lift 03 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP Victor RuizPainter 2.00 0.00 0.00 2.00
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